

ID	Start	Finish	2008						2009						2010						2011						2012						
			Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan
1	7/1/2008	8/28/2008	<ul style="list-style-type: none"> Select Faculty Co-chairs Form Executive Team & Plan Self-study Process Appoint Steering Committee Develop Working Team Structure 																														
2	10/13/2008	10/13/2008	★ Steering Committee Kick-off Breakfast																														
3	10/1/2008	12/15/2008	Executive Team: Organizes Working Teams Creates Timeline Develops Website and Document sharing system																														
4	12/1/2008	12/1/2008	★ Self-study requirements are due to the Higher Learning Commission																														
5	1/1/2009	5/29/2009	Working Teams: Gather data Conduct interviews Analyze, and develop draft reports																														
6	2/27/2009	2/27/2009	★ Data Requests from Working Teams are due																														
7	3/2/2009	3/2/2009	Working Teams provide Steering Committee/SPBAC with update Update on scope: ★ Topics Data collection Analyses																														
8	4/8/2009	4/8/2009	★ Dr. Mary Breslin from the Higher Learning Commission Visits the UA																														
9	4/17/2009	4/17/2009	★ Members of the Executive Team attend Higher Learning Commission Conference																														
10	4/27/2009	4/27/2009	Working Teams: ★ Provide constituencies with progress report Report projected analyses																														
11	8/3/2009	10/30/2009	Working Teams: Complete first draft reports Submit drafts to the Executive Team																														
12	11/2/2009	12/31/2009	Executive Team: Consults with Steering Committee and analyzes Working Team draft First draft of Self-Study is prepared																														
13	1/1/2010	3/31/2010	Executive Team and Steering Committee: Circulates draft report to internal and external constituencies Make recommendations for changes Edits are made																														
14	4/1/2010	5/31/2010	<ul style="list-style-type: none"> Editor compiles final Self-study report Executive Team sends comments on proposed site-visit team members Executive Team finalizes format of Self-Study report with External Relations 																														
15	6/1/2010	6/30/2010	Executive Team: Completes final proofing Sends a final copy to the printer																														
16	7/1/2010	9/30/2010	<ul style="list-style-type: none"> Self-study reports and other required documentation is due to the HLC liaison a minimum of eight weeks prior to the evaluation visit. Make final preparations for evaluation visit 																														
17	10/1/2010	12/15/2010	Evaluation Team Site Visit December 5-8, 2010																														



4/30/2009